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The Department of Transportation (Department) is presenting this item as an Informational Item.  The item 
provides the status of projects that were allocated at least six months ago, but have not yet been awarded 
for Construction. 
 
SUMMARY: 
 
There are fourteen projects worth $257.0 million included in the current Voted But Not Awarded (VNA) 
list.  Since the last report, five projects were awarded and ten new projects have been added.   
 
Number of 
Projects 

Value in 
Millions 

 
Cause of Delay 

Projects 
District- County-Route 

4 $7.5 
$86.3 
$3.9 
$23.4 

Required Approval 04-Mrn-101 
07-LA-405 
07-LA-101 
11-Imp-7 

4 $25.1 
$3.5 
$16.8 
$6.1 

Others 10-Ama-49 
04-Ala-880 
04-Ala-880 
11-SD-15 

3 $24.9 
$29.7 
$10.9 

Construction staging 08-SBd-15 
08-SBd-15 
02-Sha-273 

3 $2.7 
$3.6 
$12.6 

Revisions to Plans and Specifications 07-LA-47 
04-Son-101 
08-SBd-15 

----- ----------   
14 $257.0 Total  
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
 
Project #1  -  10-Ama-49  
In April 2003, funds were allocated for a project in Amador County to construct a 2-lane expressway on a 
new alignment.  The project was advertised on September 22, 2003, with bids opened on November 19, 
2003.  Seven bids were received with the lowest bid 3% under the Engineer’s Estimate.  The low bidder is 
found to have not made a good faith effort in achieving the Disadvantaged Business Enterprise (DBE) goal 
and is currently protesting this finding.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
10-049941 Ama 49 STIP 4/03 $25,124 

 
 
Project #2  -  07-LA-47  
In May 2003, funds were allocated for a project in Los Angeles County to remove and replace the central 
lift span steel deck of the existing drawbridge with a new steel grate deck system.  The project 
advertisement date was postponed to allow the inclusion of plans for the installation of a Weigh-in-Motion-
System into the contract.  The new system will be able to monitor the overload trucks crossing the bridge.  
The project was advertised on November 3, 2003 and bids opened on December 4, 2003.   Seven bids 
were received with the lowest bid 4.1% over the Engineer’s Estimate.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
07-194901 Los Angeles 47 SHOPP 5/03 $2,732 

 
 
Project #3 & #4  -  08-SBd-15 
In May 2003, funds from two SHOPP projects were allocated for a combined project (EA 08-4567V1) in 
San Bernardino County to rehabilitate the roadway and bridges and to construct a truck-climbing lane.  
Since there are three construction contracts within this area, the bid opening date was delayed to allow the 
construction completion of one project thus reducing traffic impact within this route.  The project was 
advertised on July 7, 2003, with bids opening date targeted for next year.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
08-456801 San Bernardino 15 SHOPP 5/03 $24,924 
08-456701 San Bernardino 15 SHOPP 5/03 $29,685 
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NEW PROJECT ADDED SINCE THE LAST REPORT: 
 
 
Project #5  -  02-Sha-273  
In June 2003, funds were allocated for a project in Shasta County to rehabilitate roadway on Route 273.  
Since there is another construction contract within this area, the bid opening date was delayed to allow the 
construction completion of this project and reducing traffic impact. The project was advertised on October 
27, 2003, with bids opened on December 3, 2003.  Three bids were received with the lowest bid 6.2% 
over the Engineer’s Estimate.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
02-327201 Shasta 273 SHOPP 6/03 $10,948 

 
 
Project #6 & #7  -  04-Ala-880 
In June 2003, funds from a SHOPP project and a STIP project were allocated for a combined project (EA 
04-2332U1) in Alameda County to rehabilitate the roadway and to widen the roadway from 6 lanes to 8 
lanes.  The project’s CO-OP agreement is on hold pending approval of fund strategy identified in 
concurrent STIP Amendment 02S-74B. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
04-272501 Alameda 880 SHOPP 6/03 $3,537 
04-2332U1 Alameda 880 STIP 6/03 $16,823 

 
 
Project #8  -  04-Mrn-101  
In June 2003, funds were allocated for a project in Marin County to construct northbound and southbound 
HOV lanes on Route 101.  Although the Department received concurrence from the State Lands 
Commission, the project was on hold awaiting official approval from the Commission at their August 2003 
meeting.  The project was advertised on December 1, 2003, with bids opening date scheduled for January 
7, 2004.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
04-226131 Marin 101 STIP 6/03 $7,466 
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Project #9  -  04-Son-101  
In June 2003, funds were allocated for a project in Sonoma County to construct a soundwall on Route 101.  
The project was advertised on June 26, 2003, with bids opened on September 17, 2003.   Six bids were 
received with the lowest bid 32.9% over the Engineer’s Estimate.  The bids were rejected and the project 
scope is being revised to stay within the allocated amount. The revised plans will be resubmit to the 
Department’s Office Engineer in January 2004.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
04-272421 Sonoma 101 STIP 6/03 $3,600 

 
 
Project #10  -  07-LA-405 
In June 2003, funds were allocated for a project in Los Angeles County to construct HOV lanes on Route 
405.  Current issues involved the right-of-way acquisitions of three parcels.  The Department made offers 
but was rejected by the homeowners.  The Department plans on seeking a Resolution of Necessity for each 
of the three parcels at the February 2004 Commission meeting. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
07-1178U1 Los Angeles 405 STIP 6/03 $86,270 

 
 
Project #11  -  07-LA-101 
In June 2003, funds were allocated for a project in Los Angeles County to upgrade a metal beam median 
barrier rail to concrete safety shape barrier on Route 101.  The project was advertised on September 29, 
2003, with bids opened on November 6, 2003.   Two bids were received with the lowest bid 39% over the 
Engineer’s Estimate.  Supplemental funds are being requested in order to award the project. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
07-148001 Los Angeles 101 SHOPP 6/03 $3,900 

 
 
Project #12  -  08-SBd-15 
In June 2003, funds were allocated for a project in San Bernardino County to rehabilitate pavement on 
Route 15.  The project was advertised on October 6, 2003, with bids opened on November 13, 2003.   
Three bids were received with the lowest bid 82% over the Engineer’s Estimate.  The bids were rejected 
and the project scope is being revised to stay within the allocated amount.  
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
08-0A4221 San Bernardino 15 SHOPP 6/03 $12,600 
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Project #13  -  11-Imp-7 
In June 2003, funds were allocated for a project in Imperial County to construct a 4-lane highway on Route 
7.  The project was advertised on September 29, 2003, with bids opened on November 20, 2003.   Four 
bids were received with the lowest bid 16% over the Engineer’s Estimate.  Supplemental funds are being 
requested in order to award the project. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
11-068001 Imperial 7 STIP 6/03 $23,420 

 
 
Project #14  -  11-SD-15 
In June 2003, funds were allocated for a STIP portion of a combined STIP and SHOPP project in San 
Diego County to construct auxiliary lanes and additional lanes on Route 15.  The project was on hold 
awaiting the allocation of the SHOPP portion that was allocated by the Commission on December 11, 
2003.  The project is scheduled for advertisement on January 15, 2004, with bid opening scheduled for 
March 11, 2004.    
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
11-2326U1 San Diego 15 STIP 6/03 $6,141 

 


